### UCSD Quarterly Project Status Report: Summer 2017

**Current Major Projects* as of July 1, 2017**

<table>
<thead>
<tr>
<th>Project Description</th>
<th>Status 2017</th>
<th>Status 2018</th>
<th>Status 2019</th>
<th>Status 2020</th>
<th>Status 2021</th>
</tr>
</thead>
<tbody>
<tr>
<td>Computer Science &amp; Engineering Bldg. Addition and Renovation</td>
<td>P</td>
<td>W</td>
<td>P</td>
<td>W</td>
<td>P</td>
</tr>
<tr>
<td>(3,700 New ASF, 2,000 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Student Center Pub and Event Space</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(8,000 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mesa Nueva Graduate &amp; Professional Student Housing</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(442,000 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Tsuolumne Apartments Fire and Life Safety Phase 2</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(80,488 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Geisel Library 8th Floor Renovation</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(8,902 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gillman Drive Sewer Improvements</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MC La Jolla: JMC Enterprise Trailer Repurpose</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>($13,900 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Reclaimed Water Expansion and Cooling Tower Retrofit Phase I</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MC La Jolla: Thornton L2 North Renovation</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(5,400 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MC La Jolla: Outpatient Pavilion</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(82,400 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Campus Services Complex-Medical Waste Fac Expansion (EMF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(1,500 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SIO Emergency Power Improvements</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Reclaimed Water Expansion and Cooling Tower Retrofit Phase II</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>East Campus Replace 69KV and 125KV Transformers 31 &amp; 32</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MC La Jolla: Thornton Reno (incl as part of JMC project)</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(13,000 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>West Campus Chilled Water Improvements</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Osler Parking Structure</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(1,000 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Biological and Physical Sciences Building</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(73,200 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SIO Center for Coastal Studies Renovation</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(7,700 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MC La Jolla: Thornton Lower Level EVS and Materials Mgmt.</td>
<td>C</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(13,750 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mesa House Pedestrian &amp; Bike Bridge</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SIO Marine Conservation Facility (Building D Renovation)</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(20,000 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Voigt Parking Structure</td>
<td>P</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
</tr>
<tr>
<td>(AGF N/A)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MC La Jolla: Thornton West Emergency Dept. &amp; Radiology Intake Ctr</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(6,900 Reno ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nuevo West Graduate Housing</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>($525,000 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Nuevo East Student Housing</td>
<td>P</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
</tr>
<tr>
<td>($811,000 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>North Torrey Pines Living &amp; Learning Neighborhood</td>
<td>P</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
</tr>
<tr>
<td>(644,000 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ridge Walk Academic Complex</td>
<td>P</td>
<td>W</td>
<td>C</td>
<td></td>
<td></td>
</tr>
<tr>
<td>(128,000 New ASF)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Criteria for inclusion of projects:**

a) Defined project schedule; and

b) Project with minimum of $5M or minimum of 5,000 ASF of net New or Reno

---

**Note:** * Data subject to change. For a detailed individual project schedule, please contact Project Manager.