

# UCSD Quarterly Project Status Report: Summer 2017

## Current Major Projects\* as of July 1, 2017

	2017		2018		2018		2019		2019		2020		2020		2021											
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J		
<b>Computer Science &amp; Engineering Bldg. Addition and Renovation</b> (3,700 New ASF, 2,000 Reno ASF)	C																									\$5.9M (Non-State)
<b>Student Center Pub and Event Space</b> (6,500 Reno ASF)	C																									\$2M (Non-State)
<b>Mesa Nueva Graduate &amp; Professional Student Housing</b> (442,000 New ASF)			C																							\$208.6M (Non-State)
<b>Tuolumne Apartments Fire and Life Safety Phase 2</b> (80,488 Reno ASF)			C																							\$9.9M (Non-State)
<b>Geisel Library 8th Floor Renovation</b> (9,932 Reno ASF)	W				C																					\$2M (Non-State)
<b>Gilman Drive Sewer Improvements</b> (ASF N/A)	W				C																					\$9.9M (Non-State)
<b>MC La Jolla: JMC Enterprise Trailer Repurpose</b> (23,900 Reno ASF)					C																					\$2.0M (Non-State)
<b>Reclaimed Water Expansion and Cooling Tower Retrofit Phase I</b> (ASF N/A)					C																					\$6.0M (Non-State)
<b>MC La Jolla: Thornton L2 North Renovation</b> (5,400 Reno ASF)					C																					\$5.4M (Non-State)
<b>MC La Jolla: Outpatient Pavilion</b> (82,400 New ASF)					C																					\$140.0M (Non-State)
<b>Campus Services Complex-Medical Waste Fac Expansion (EMF)</b> (5,300 Reno ASF)	W					C																				\$3.6M (Non-State)
<b>CMME - Ludwig Groups 1 and 2 Modernization</b> (57,436 Reno ASF)	W					C																				\$3.8M (Non-State)
<b>SIO Emergency Power Improvements</b> (ASF N/A)					C																					\$7.5M (Non-State)
<b>Reclaimed Water Expansion and Cooling Tower Retrofit Phase II</b> (ASF N/A)					C																					\$4.5M (Non-State)
<b>East Campus Replace 69kV and 12kV Transformers 31 &amp; 32</b> (ASF N/A)					C																					\$9.5M (Non-State)
<b>MC La Jolla: Thornton Reno (incl as part of JMC project)</b> (30,500 Reno ASF)					C																					\$942.8M (Non-State)
<b>West Campus Chilled Water Improvements</b> (ASF N/A)					C																					\$10.5M (Non-State)
<b>Osler Parking Structure</b> (1,000 New ASF)					C																					\$46.7M (Non-State)
<b>Biological and Physical Sciences Building</b> (73,200 New ASF)					C																					\$115.5M (State/Non-State)
<b>SIO Center for Coastal Studies Renovation</b> (7,700 Reno ASF)			W				C																			\$6.1M (Non-State)
<b>MC La Jolla: Thornton Lower Level EVS and Materials Mgmt.</b> (11,700 Reno ASF)					C																					\$8.2M (Non-State)
<b>Mesa Housing Pedestrian &amp; Bike Bridge</b> (ASF N/A)		W					C																			\$10M (Non-State)
<b>SIO Marine Conservation Facility (Building D Renovation)</b> (20,000 Reno ASF)		W					C																			\$25.8M (Non-State)
<b>Voigt Parking Structure</b> (ASF N/A)	P		W				C																			\$48M (Non-State)
<b>MC La Jolla: Thornton West Emergency Dept. &amp; Radiology Intake Ctr</b> (9,950 Reno ASF)		W					C																			\$16.9M (Non-State)
<b>Nuevo West Graduate Housing</b> (325,000 New ASF)		W					C																			\$178.2M (Non-State)
<b>Nuevo East Student Housing</b> (611,000 New ASF)	P		W				C																			\$252M (Non-State)
<b>North Torrey Pines Living &amp; Learning Neighborhood</b> (644,000 New ASF)	P		W				C																			\$509M (Non-State)
<b>Ridge Walk Academic Complex</b> (128,000 New ASF)	P		W				C																			\$117M (State/Non-State)

**Criteria for inclusion of projects:**  
a) Defined project schedule; and  
b) Project with minimum of \$5M or minimum of 5,000 ASF of net New or Reno

P = Preliminary Plans  
W = Working Drawings  
C = Construction

Note: \* Data subject to change. For a detailed individual project schedule, please contact Project Manager.