

UCSD Quarterly Project Status Report: Spring 2017

Current Major Projects* as of April 1, 2017

	2017			2017			2018			2018			2019			2019			2020			2020			2021																	
	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J			
Computer Science & Engineering Bldg. Addition and Renovation (3,700 New ASF, 2,000 Reno ASF)	C																																									
Gilman Drive Realignment (ASF N/A)	C																																									
Student Center Pub and Event Space (6,500 Reno ASF)	C																																									
Geisel Library 8th Floor Renovation (9,932 Reno ASF)	W			C																																						
Gilman Drive Sewer Improvements (ASF N/A)				C																																						
Mesa Nueva Graduate & Professional Student Housing (442,000 New ASF)				C																																						
Tuolumne Apartments Fire and Life Safety Phase 2 (80,488 Reno ASF)	W				C																																					
MC La Jolla: Thornton L2 North Renovation (5,400 Reno ASF)					C																																					
MC La Jolla: JMC Enterprise Trailer Repurpose (23,900 Reno ASF)					C																																					
MC La Jolla: Thornton Reno (incl as part of JMC project) (30,500 Reno ASF)					C																																					
Reclaimed Water Expansion and Cooling Tower Retrofit Phase I (ASF N/A)					C																																					
SIO Emergency Power Improvements (ASF N/A)	W				C																																					
MC La Jolla: Outpatient Pavilion (82,400 New ASF)					C																																					
CMME - Ludwig Groups 1 and 2 Modernization (57,436 Reno ASF)	W				C																																					
Reclaimed Water Expansion and Cooling Tower Retrofit Phase II (ASF N/A)					C																																					
West Campus Chilled Water Improvements (ASF N/A)	W				C																																					
MC La Jolla: Thornton West Emergency Dept. & Radiology Intake Ctr (9,950 Reno ASF)	W				C																																					
Osler Parking Structure (1,000 New ASF)	W				C																																					
Biological and Physical Sciences Building (73,200 New ASF)					C																																					
SIO Marine Conservation Facility (Building D Renovation) (20,000 Reno ASF)	W				C																																					
MC La Jolla: Thornton Lower Level EVS and Materials Mgmt. (11,700 Reno ASF)					C																																					
Mesa Housing Pedestrian & Bike Bridge (ASF N/A)	P			W				C																																		
East Campus Replace 69kV and 12kV Transformers 31 & 32 (ASF N/A)					C																																					
Voigt Parking Structure (ASF N/A)	P			W				C																																		
Nuevo West Graduate Housing (325,000 New ASF)		W						C																																		
Nuevo East Student Housing (611,000 New ASF)	P			W				C																																		
North Torrey Pines Living & Learning Neighborhood (765,000 New ASF)	P			W				C																																C (Academic)		\$608M (Non-State)

Criteria for inclusion of projects:
a) Defined project schedule; **and**
b) Project with minimum of \$5M or minimum of 5,000 ASF of net New or Reno

P = Preliminary Plans
W = Working Drawings
C = Construction

Note: * Data subject to change. For a detailed individual project schedule, please contact Project Manager.